COMPUTER SYSTEMS RESEARCH

Fall/Spring 2005 - 2006 - Project Time Line

Timeline for Project Development April 2006

                   


April 3 – 7               

        April 17  - 21                 

April 24 – 28    

Task
M
T/W
Th/F
M
T/W
Th/F
M
T/W
Th/F


























































































































   1. Plan the project/prototype development tasks you'll need to do for April, 4th quarter.

      List these on the left of the Project Time Line sheet provided

   2. The calender for the quarter is at the top of the sheet, each week is listed

      vertically. For each week in the quarter, plan how many hours you will spend for

      each of the tasks you have listed on the left.

