COMPUTER SYSTEMS RESEARCH

Fall/Spring 2009 - 2010 - Project Time Line

Timeline for Project Development October 2009
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Oct  19 – 23         
          Oct  26 - 30

Task
M
T/W
Th/F
M
T/W
Th/F
M
T/W
Th/F
M
T/W
Th/F







































































   1. Plan the project/prototype development tasks you'll need to do for October 1st quarter.

      List these on the left of the Project Time Line sheet provided

   2. For each task, briefly describe what you expect to do.  You can estimated how many hours you each of the task may take.

